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CCR No. 96-0713 Logged Date 06/27/96 |Rev. - Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release A/B Change Class

Title (description)
Update ICD Between ECS and the GSFC DAAC for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

209-CD-008-005

RTM Change |:| Start New Baseline |:|

Problem
This CCR is needed to incorporate the following changes to the ICD:

0 Closed another issue in Work-Off Plan (Product Delivery Record File Naming Convention)

0 Finalized decision on use of e-mail vs ftp-put for sending Delivery Record Discrepancy, and
Production Acceptance Notification files to GSFC DAAC

O Incorporate comments received from V&V (editorial)

O Align data sets in ICD with those identified in CCR: ECS/NOAA IRD (“Add/Remove NOAA
Ancillary Data Sets’)---scheduled for 6/24 ESDIS CCB

Proposed Solution
Incorporate recommended changes.

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO Fos [] M&O

QA Rel. A Rel. B Rel. IR1 [] MRS SMO Subconts [ ]
Al [] Other T&AO

Cost: None [ ] Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator William Singleton (signed) William Singleton 6/26/96
Signature Date

Office SMO/Interfa Office Manager (signed) Pete Lyons 6/26/96

ces
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) R. E. Clinard 7/10/96

Signature Date
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